Field Definition

Priority Leadership Identified Priority. Projects not yet reviewed by the leadership
group are assigned a D priority. (See attached Chart)
Score The overall project priority score. The project is rated based on (1)

alignment with department goals (2) project cost (3) project risk (4)
leadership priority. Each category is worth a maximum of 250 points
(Execpt Risk which only has 200), for a final score from 0-950. The higher
the score, the higher priority the project.

Project Type The reason for doing the project. These are defined in the project type
chart.
Project Status The project's current progress in the planning and prioritization cycle.

New projects are assigned Assessment to indicate that information is
being gathered.

Deadline The project's established deadline (if any)

Contractual Date Identified any project where a mandated or contracted date is
constraining project scheduling.

Overall Status Current project health

Budget Status Current project budget (not resource cost) status. This is projected against
the project budget amount also on the report.

Schedule Status Whether the project is on track to meet key milestone dates

Scope Status

Indicates whether project objectives are at risk due to quality concerns,
functionality reduction, or inability to meet stakeholder needs

Project Budget The dollar costs directly associated with the project, generally dollars
committed in a contract or expenses.

Est. Staff Costs
Total hours for all divisions are estimated based on project size. This
figure is multiplied against standard FTE hourly rates by department (see
chart) to determine an internal staff cost for the project.

Total DOR Cost Is the sum of Project Budget and Est. Staff Cost




